


Emmit Gardens Playground



APPLICATION SUBMITTED: 09/26/2017
MDE joint Federal/State Application for the alteration of any floodplain, 

waterway, tidal or non-tidal wetland in Maryland.
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Dead pine tree near proposed Emmit Garden playground site.



Emmit Garden Playground: Funding Update

Item: Cost:

Application fee ---

Installation of asphalt walkway (ADA) $1,000.00

Playground equipment, rock borders
& wood carpet 

$15,930.00

Total Estimated Cost $16,930.00

POS Grant: $10,000.00

Town Funds: +$7,500.00

Total Funding: $17,500.00

Estimated Project Cost



Route 140 Revitalization Project
(Sidewalks & Square)

Estimated Completion: Spring 2018







In front of  22 East Main Street Looking East on South Side



Working on Street Lights



Working on Street Lights



Brick work in front of  306 West Main Street



Brick work in front of  317 West Main Street



Sidewalk Project: Work Update

• Goal: To finish East Main Street (east), then work back toward square (west).

• No work October 5th & 6th (Fallen Firefighters weekend).

• PNC Bank - work will commence on October 9th (Columbus Day).

• Connection to Timbermill will occur at the end of the sidewalk work.

• Contractor will complete asphalt patch where waterline work was completed; 
will need local detour.

• Tree work will continue.

35.7%
Complete



Sidewalk Project: Romano Construction Invoices

Note: We have one more invoice coming for the repair of conduit 
and streetlights on East Main Street from September 2017.

Date: Reason: Amount:

06/16/17 Streetlight fixture, pole, bulb and staff time $2,596.56

06/28/17 Water service line struck at 400 West Main Street $758.68

07/10/17 Water service line struck at 224 West Main Street $679.53

07/10/17 Street light fixture, pole and bulb $2,520.00

06/20/17 Street light wire repair, staff time and equipment $965.67

Outstanding Invoice Totals: $7,520.44



Flat Run Bridge Project
Estimated Completion: December 2019



Flat Run Bridge Project



Flat Run Bridge Project



Flat Run Bridge Project



Flat Run Bridge: Work Update

 Phase 1 Stream Diversion. 

 Letter sent to SHA regarding Town 
10" waterline.

 Installed portable sediment tank.

 Demolition of southwest quadrant.

 Saw cutting bridge deck (once 
complete begin demo of bridge).

 Negotiations proceeding on 
waterline work. (Meeting 9/28).



Pool
Estimated Completion: May 2018









Pool: Work Update

To Do List:

 Leak survey

 Drawings/permitting

 Demolition & widening of deep end

 Interior pool lighting installed 

 Installing rebar cage in pool shell

 Shoot the concrete shell of pool

 Address sheds/fence near pool

33%
Complete

Note: Underground spring currently causing extra work in pool shell pouring. 
ETC Thanksgiving 2017.

$4,600.00



Pool: Funding Update

Approved CP&P Pool Grant $217,200.00

Spent to Date - $158,262.50

Remaining Grant Funds $58,937.50

Initial Amount Available in Fund 2: $324,987.00

Amount Spent to Date: - $158,262.50

Remaining Funds in Fund 2 (includes grant: $58,937.50) $166,724.50



D g Park
Estimated Completion: Late Winter/Early Spring 2018





Site Clearing: Completed June 30th



Dog Park: Clearing As of  September 22nd



Dog Park: Work Update

To Do List:

 Clear approved site.

 Choose fence contractor.

 Install fence. 

 Mulch site.

 Install waterline.

 Add amenities.



Dog Park: Funding Update

Item: Cost:

Clearing Site $6,800.00

Site Plan $1,105.00

Administrative Items $520.75

Total: $8,425.75

Spent to Date
Remaining Items to Fund

$8,425.75
+$25,350.00

Total Estimated Cost: $33,775.75
Note: Estimated High



Dog Park: Funding Update

POS Grant Funding Requested: $17,265.00

POS Grant Approved: $13,000.00

Remaining in Grant: $4,574.25

$1,865 
9%

$18,910.75 
91%

Fundraising to Date

Donations Received Funding Still Needed



Questions?


